HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting July 28, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA [ DTSC | water Board | City of SF
Documents Historically Reviewed
Draft Survey Unit Project Reports (SUPR) for
1 UC-3 units 177, 178, 179, 182 and 13, Pkg #40 4/6/11 5/6/11
Final, Final Status Survey Results, Building
2 E 414 4/8/11 5/9/11 Concurrence
Draft Removal Action Completion Report,
3 G Parcel G 4/8/11 5/9/11 5/10/11 5/4/11
Draft Survey Unit Project Reports (SUPR) for
4 UC-3 units 184, 187, 189, and 190, Pkg #41 4/20/11 5/20/11 5/27/11
Final Survey Unit Project Reports (SUPR) for
5 E units 157, 158, 159, and 160, Pkg #35 4/26/11 n/a
Final Survey Unit Project Reports (SUPR) for
6 E units 161, 162, 163 and 165, Pkg #36 4/28/11 n/a
Final Remedial Investigation/Feasibility Study
7 E-2 Report for Parcel E-2 5/5/11 n/a
Draft Final Status Survey Results, Building
8 E 701 Site 5/6/11 6/6/11 6/6/11
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1 E Draft IRO3 Work Plan 5/12/11 6/17/11 6/17/11 6/17/11 6/29/11 6/16/11
Final Landfill Gas Monitoring Report for

2 E-2 January - March 2011 5/12/11 n/a
Final Parcel E Groundwater Treatability

3 E Study Technical Report 5/18/11 n/a
Final Survey Unit Project Reports (SUPR)

4 UC-3 for Units 166, 169, 170, and 172 Pkg 37 5/19/11 n/a

5 E-2 Draft Proposed Plan to BCT 5/23/11 7/11/11 7/8/11 6/29/11 7/11/11
Draft TM- Unrestricted Radiological
Release of Building 140 Including the

6 B Suction Channel and Discharge Piping 5/23/11 6/22/11 6/3/11 6/22/11 6/16/11
Final Survey Unit Project Reports (SUPR)
for Units 180, 181, 185 and 188, Work

7 UC-3 Package 38 5/24/11 n/a
Draft Final Status Survey Results,

8 E Building 704 Site 5/25/11 6/24/11
Final Survey Unit Project Reports (SUPR)
for Units 173, 174, 175, and 176, Work

9 UC-3 Package 39 5/26/11 n/a

10 Basewide Final CIP 5/27/11 n/a

BCT Meeting July 28, 2011 20of5




HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT Meeting July 28, 2011

Submittal Expected Date Agency Submittal of Comments
Iltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
Final In Situ Anaerobic Bioremediation
Treatability Study Completion Report,RU
1 C C-1, Building 253 6/8/11 n/a

Semiannual Groundwater Monitoring
2 Basewide |Report 6/21/11 n/a

Final Survey Unit Project Reports (SUPR) for
Units 177, 178, 179, 182, and 183, Work
3 UC-3 Package # 40 6/24/11 n/a

ARARs Request Letter For Shipshielding
4 E-2 Action Memorandum 6/27/11 7/29/11

Final Survey Unit Project Reports (SUPR) for
Units 184, 187, 189, and 190, Work Package

5 UC-3 #41 6/28/11 n/a
6 D-2 Draft Final FOST 6/29/11 7/29/11
7 Basewide |Basewide Stormwater Annual Report 6/29/11 n/a
8 B,D-1,G,UC-2 |Draft Soil Gas Survey Tech Memo 7/1/11 8/1/11

Revised Final Remedial Design Package
9 B Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a

Final Survey Unit Project Reports Abstract,
Revision 3, Sanitary Sewer and Storm Drain
10 Basewide |Removal Project 7/7/11 n/a

11 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11

Final Work Plan for Geotechnical Investigation
at Parcel E-2 (IR Site 01/21) and Parcel B (IR
12 E-2/B Site 26) 7/8/11 n/a

Final Survey Unit Project Reports Abstract for
Sanitary Sewer and Strom Drain Removal
13 Basewide |Conducted After January 1, 2011 7/8/11 n/a

Draft RACR with CSR for B,D-1, and G
14 B,D-1,G Hot Spots to BCT 7/15/11 8/15/11

Final Quarterly Gas Monitoring Report to
15 E-2 BCT (For April through June 2011) 7/20/11 n/a
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Documents for Upcoming Review (next 3 months)
Final Radiological Data Gap Investigation
1 F Work Plan 7/29/11 n/a Date Tentative
30 days from
2 E-2 Draft Final Proposed Plan (BCT) 7/29/11 submittal date  |Date Tentative
Final - Petroleum hydrocarbon Site
3 B Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a Date Tentative
Draft Pre-RA Initial Characterization Work 30 days from
4 C Plan (RU C1, RU C4, RU C5) 8/8/11 submittal date |Date Tentative
Draft TCRA Action Memo for 30 days from
5 E-2 Shipshielding 8/12/11 submittal date  [Date Tentative
Draft Final Parcel E Radiological 45 days from
6 E Addendum 8/12/11 submittal date  |Date Tentative
30 days from
7 UC-3 Draft Rad RACR 8/15/11 submittal date  [Date Tentative
Draft RU C2 Pre Remedial Action (RA) 30 days from
8 C Initial Characterization Work Plan 8/22/11 submittal date  [Date Tentative
9 B,D-1,G,UC-2 |Final Soil Gas Survey Tech Memo 8/30/11 n/a Date Tentative
30 days from
10 C Draft TPH Work Plan 8/30/11 submittal date  |Date Tentative
11 C Draft RU C5 GWTS Completion Report 9/6/11 n/a Date Tentative
Final RACR with CSR for B,D-1, and G
12 B,D-1,G Hot Spots 9/7/11 n/a Date Tentative
13 E-2 Final Proposed Plan (Public) 9/7/11 n/a Date Tentative
30 days from
14 B Draft RACR for IR 7 and 18 9/15/11 submittal date  [Date Tentative
Draft TCRA Workplan for Shipshielding 30 days from
15 E-2 Area 9/23/11 submittal date |Date Tentative
16 E Final IRO3 Work Plan 9/23/11 n/a Date Tentative
Draft Final Pre-RA Initial Characterization
Work Plan (RU C1, RU C4, RU 30 days from
17 C C5) 10/6/11 submittal date  |Date Tentative
18 G Final Rad RACR 10/6/11 n/a Date Tentative
Final RU-C2 Pre Remedial Action Initial
19 C Characterization Work Plan 10/13/11 n/a Date Tentative
20 E Final Parcel E Feasibility Study 10/14/11 n/a Date Tentative
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Submittal Expected Date Agency Submittal of Comments
Iltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
30 days from
21 C,E Draft Soil Vapor Sampling Workplan 10/26/11 submittal date  |Date Tentative
Final TCRA Action Memo for
22 E-2 Shipshielding 10/26/11 n/a Date Tentative
Draft Final RU_C5 GWTS Completion 30 days from
23 C Report 10/27/11 submittal date  [Date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable




